

Here are the updates on the Nebraska East Union from June 15:

- Bowling pinsetters and lanes have been totally removed. The majority of the original wood lanes have been cut and salvaged for repurposing within the project.
- Bowling team space is drywalled and beginning first coat of paint. Tile in the bathroom has started going up.
- Above ceiling work over the lanes is progressing.
- Sitting stair wood on 1st floor is getting installed this week.
- The double doors, tile on exterior fireplace, start up of the fireplace, and installation of light pole bases on the patio will go on for the next couple of weeks.
- 3rd floor ceiling work is wrapping up, grid to come in soon.
- 3rd floor offices are getting first coat of paint. Casework in the collaborative areas will be installed in the next couple of weeks.
- Plumbing in the C-Store should begin soon.

A new Behind the Wall video filmed on June 4 is posted on the [renovation website](#)