

Here's the updates on the Nebraska East Union Renovation:

- Demo on the 2nd floor is wrapping up soon. The Atrium stairs were removed this week as well.
- The wall between the existing and expansion of the Great Plains Room is schedule to be removed starting later this week.
- Plumbing in the Great Plains Room expansion space is currently being installed.
- Great Plains Room exterior brickwork is starting and will be going on for most of the next month.
- Fire sprinkler installation for the 2nd floor is schedule to start later this week.
- 1st floor tile floors in the kitchen/dining are currently being installed. Painting will start at the beginning of July.
- Roofing continues with the order being: new mechanical penthouse, Great Plains Room, then rest of existing building.
- Freight elevator upgrade is nearing completion and the passenger elevator will be renovated starting in the next week or so. At that time, we can anticipate about 3 weeks without the passenger elevator. A ramp has been built at the loading dock for temporary access to the freight elevator.
- Mechanical chases are being added in the Prairie Suite and the room is offline until July 5.