

Here are the updates on the Nebraska East Union Renovation:

1st Floor

- Epoxy floor and protective covering on walls are finished
- Dish machine and conveyer have been delivered and is being set up
- Carpet is scheduled to be installed beginning 9/18
- Equipment continues to get hooked up and set in place
- Final painting scheduled for the end of this month

2nd Floor

- Great Plains Room hard ceiling lid will be finished by the end of the week
- Framing and drywall on the 2nd floor continues
- Slab and framing for Starbucks are underway
- Rough-ins on the 2nd floor continue to go in

Other Building Items

- Loading dock concrete addition is nearing completion
- Retaining walls are scheduled to pour on Friday. The South courtyard hopes to ramp up work in the near future
- October 20th is the switchover date from cooling to heating for our temporary plan for 1st and 3rd floors. We will monitor temperatures and do our best to keep areas comfortable, but we request flexibility and understanding during temporary plans with limited control and fluctuating daily temperatures

Other Items/Announcements

- Food Trucks have been running since the first day of classes on East Campus. There are two designated locations- East Campus Loop and College of Dentistry. The daily offerings and schedule can be found at the food truck [website](#).