

Here are the updates on the Nebraska East Union Renovation:

#### 1<sup>st</sup> Floor

- Epoxy floor and protective covering on walls will wrap up this week
- Dish machine is being delivered on the 12<sup>th</sup>
- Carpet will be installed beginning the middle of next week
- Currently hooking up equipment
- Final painting scheduled for the end of this month
- Currently working on cutting duct penetrations including on the 3<sup>rd</sup> floor outside of the meeting rooms

#### 2<sup>nd</sup> Floor

- Great Plains Room ceiling lid will be done this week
- Framing on the 2<sup>nd</sup> floor continues
- Slab for Starbucks is scheduled to be done on Friday

#### Other Building Items

- Loading dock addition should be finished this week
- The South courtyard hopes to ramp up work in the near future
- Roofers should be done the middle of next week
- October 20<sup>th</sup> is the switchover date from cooling to heating for our temporary plan for 1<sup>st</sup> and 3<sup>rd</sup> floors. We will monitor temperatures and do our best to keep areas comfortable, but we request flexibility and understanding during temporary plans with limited control and fluctuating daily temperatures

#### Other Items/Announcements

- Food Trucks have been running since the first day of classes on East Campus. There are two designated locations- East Campus Loop and College of Dentistry. The daily offerings and schedule can be found at the food truck [website](#).